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[ SoAALNS._ This letter is a follow up to our July 8, 1991 letter (5480-DOE-91) on the Operable Unit 2 Woman |
| WIEBE.JS. Creek Basin Interim Measure/Interim Remedial Action (IM/IRA) schedule. In our July 8 letter, we |
| oL BE. presented our-latest proposed schedule for document preparation and approval. We did not include
g YOUNG, E.R. schedule date related to construction and startup of the IM/IRA because EG&G was attemptingto |
| ZANE.JO. streamline procurement, design, and construction timeframes. §
! quumadad T ' !
‘T30 " The best estimate of the full IM/IRA schedule is enclosed. We would highlight that after ,
Undus &1XIX  concurrent EPA/CDH approval of the Responsiveness Summary and DOE Headquarters NEPA
decision, Title II design can begin March 20, 1992. Start of field construction would be June 30
with start up of the treatment system September §, 1992.
We are resubmitting our proposed schedule for the document and construction/start up. Note that
Activides A5, A6, and A7 have slightly different dates for the finish from our July 8 schedule
proposal. Also note that the CDH Review & Comment on EA (previously activity Al2a, now
Adb) is concurrent with the EPA/CDH public comment pre-review. We acknowledge that the
treatment start-up does not meet the April 1, 1992 date described in your earlier correspondence.
We will continue to attempt to streamline the design review and procurement requirements to allow
CORRESCONTROLLx1X. g earlier startup. However, we urge your support of the schedule for IRAP development and

approval, which will be unaffected by later design, procurement and construction activities.
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Mr. Martin Hestmark 2 AUG 7 1991
~ Mr. Gary Baughman _ o e .

Should you have any questions, please feel free to contact Scott Grace of my staff at 966-7199.

Sincerely,

b 0 Y
for Environmental Management

Enclosure

cc w/Enclosure;

A. Rampertaap, EM-453
B. Thatcher, DOE/RFO
T. Greengard, EG&G/RF
G. Anderson, EG&G/RF
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PROPOSED OU2 WOMAN CREEK BASIN IM/IRAP SCHEDULE

Duration Start

85 03JUN91
0

5 030CT9!
10 030CT91
3 100CT91
40 150CT91

20 (29) 10DECH
0

5 “15JAN 92
20 - 22JAN92
10 19FEB92
0

10 06MAR92
(47) (14JAN92)

.5 20MAR92
10 27TMARS2
71 20MAR92

45 30JUN92

** and BOLDER TEXT Denotes Proposed

Finish

010CT91
20CT91
90CT91
160CT91
140CT91
09DEC91

13JAN92

14JAN92
(14JAN92)
21JAN92
18FEB
04MAR92
0SMAR92

19MARS2
19MARS2
26MAR92
09APR92

29JUN92
07SEP92

08SEP92

Activity Activity

Al
Ast‘
ABB
A9
Al0
All
Al2*>

Al2B
Al4
AlS
Al6

DOE Prepare Draft IMARAP/EA (includes 20 HQ Review/Approval)

SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH

EPA/CDH Review IM/IRAP/EA -

CDH Review & Comment on EA

Modify, Print & Distribute Document

Public Comment Period on IM/IRAP/EA (includes Federal Register
Notice and two week Public Comment on the Wetlands
Action)

DOE Prepares Responsiveness Summary

SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH

(Submit R.S. to DOE HQ for review of R.S./FONSI)

EPA/CDH Review Responsiveness Summary _

Resolve Comments & Finalize R.S. & IM/IRAP/EA

Modify, Print, & Distribute R.S. & IM/IRAP/EA

SUBMIT FINAL R.S. & IM/IRAP/EA DECISION
DOCUMENT TO EPA/CDH

EPA/CDH Approve R.S. & IM/IRAP/EA

DOE HQ Approves IM/IRAP/EA & FONSI

Modify, Print, & Distribute R.S. & IM/TRAP/EA

Release R.S. & IM/IRAP/EA to Public & 2 Weck availability

B10-B13 Tite I Design, Materials Procurement, Mobilization

B14

B16**

Start Collection System and Treatment System Construction

Complete
CONSTRUCTION COMPLETE/TREATMENT SYSTEM

STARTUP

Agreement Milestones to be added to Statement of Work Table 6.




